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ESTIMATE RUN 09/16/2020

ESTIMATE SUMMARY 15:54:52

CONTID: C23279         ESTIMATE NO: 0002 PROG 2005

PCN: 23279-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470 NOISE WALL WEST OF LUCENT PERCENT TIME:

PROJECT NO: NHPP4701-134                  

C-470 Noise Wall West of Lucent

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,432,881.75 PARTICIPATING $ $ 1,805,207.05

AWARD PROJECT AMT: 3,357,952.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -36,102.83

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.67

WORK DAYS

WORK DAYS

70.85%

1,000,656.20

1,805,207.05

1,805,207.05

1,769,104.22

$

$

$

$

2,432,225.55

0.00

2,432,225.55

0.00

2,432,225.55

-50,369.29

0.00

2,381,856.26

0.00

AMOUNT DUE 2,381,856.26 1,769,104.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,769,104.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/16/2020

07/16/2020

08/31/2020

02/06/2020

02/18/2020

03/24/2020

07/16/2020
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PCN: 23279-BID    ESTIMATE RUN 09/16/2020

PROJECT: NHPP4701-134                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0010 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

31.000

SY  

101.00000

0015 *Removal of Concrete Pavement 766.000

0.000

202-00210  
 

22,980.00766.000

0.00

766.000

SY  

30.00000

0020 *Removal of Asphalt Mat 3,830.000

0.000

202-00220  
 

38,300.003,830.000

0.00

3,830.000

SY  

10.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,609.000

SY  

6.00000

0030 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

950.00000

0035 *Clean Inlet 0.000

1.000

202-04010  
 

950.001.000

950.00

3.000

EACH

950.00000

0040 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

300.000

CY  

51.00000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

5.000

HOUR

108.00000

0050 *Potholing 9.500

0.000

203-01597  
 

2,261.009.500

0.00

9.500

HOUR

238.00000

0055 *Erosion Log Type 1 (9 Inch) 585.000

816.000

208-00012  
 

6,304.501,401.000

3,672.00

1,401.000

LF  

4.50000
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PCN: 23279-BID    ESTIMATE RUN 09/16/2020

PROJECT: NHPP4701-134                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Fence 5,731.000

0.000

208-00020  
 

11,462.005,731.000

0.00

8,000.000

LF  

2.00000

0065 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,721.001.000

0.00

3.000

EACH

2,721.00000

0070 *Storm Drain Inlet Protection (Type II) 4.000

0.000

208-00054  
 

800.004.000

0.00

4.000

EACH

200.00000

0075 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

7,500.003.000

0.00

5.000

EACH

2,500.00000

0080 Removal and Disposal of Sediment (Labor) 4.000

3.000

208-00103  
 

350.007.000

150.00

20.000

HOUR

50.00000

0085 Removal and Disposal of Sediment (Equipment) 4.000

2.000

208-00105  
 

510.006.000

170.00

6.000

HOUR

85.00000

0090 Sweeping (Sediment Removal) 4.000

20.000

208-00106  
 

3,552.0024.000

2,960.00

40.000

HOUR

148.00000

0095 Removal of Trash 0.000

10.000

208-00107  
 

540.0010.000

540.00

10.000

HOUR

54.00000

0100 Erosion Control Management 7.000

5.000

208-00207  
 

600.0012.000

250.00

100.000

DAY 

50.00000

0105 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

650.00000

0110 Adjust Manhole 0.000

1.000

210-04010  
 

729.001.000

729.00

1.000

EACH

729.00000
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PCN: 23279-BID    ESTIMATE RUN 09/16/2020

PROJECT: NHPP4701-134                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.000

ACRE

452.00000

0120 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.000

ACRE

2,850.00000

0125 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

5.000

ACRE

559.00000

0130 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,100.000

LB  

1.60000

0135 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

14,590.00000

0140 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

10,000.000

SY  

1.70000

0145 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

287.000

TON 

281.00000

0150 *Concrete Slope and Ditch Paving 0.000

62.000

507-00000  
 

33,418.0062.000

33,418.00

101.000

CY  

539.00000

0155 Pedestrian Railing (54 Inch) 0.000

0.000

514-00054  
 

0.000.000

0.00

36.000

LF  

200.00000

0160 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

169.000

SY  

7.00000

0165 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

150.000

LF  

140.00000



CONTID: C23279         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 23279-BID    ESTIMATE RUN 09/16/2020

PROJECT: NHPP4701-134                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Guardrail (Special) Guardrail Type 7 (Style CD) 
(Special)

0.000

570.000

606-00900  
 

85,500.00570.000

85,500.00

575.000

LF  

150.00000

0175 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,975.00000

0180 Fence (Plastic) 100.000

0.000

607-11525  
 

240.00100.000

0.00

2,000.000

LF  

2.40000

0185 *Concrete Sidewalk (6 Inch) 0.000

2,982.000

608-00006  
 

146,118.002,982.000

146,118.00

3,015.000

SY  

49.00000

0190 *Gutter Type 2 (2 Foot) 0.000

685.000

609-24002  
 

13,015.00685.000

13,015.00

685.000

LF  

19.00000

0195 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

12.000

LF  

50.00000

0200 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

285.00000

0205 *Construction Surveying 0.250

0.250

625-00000  
 

18,000.000.500

9,000.00

1.000

L S 

36,000.00000

0210 *Construction Surveying (Hourly) 6.000

13.000

625-00001  
 

3,325.0019.000

2,275.00

20.000

HOUR

175.00000

0215 *Mobilization 0.459

0.459

626-00000  
 

302,940.000.918

151,470.00

1.000

L S 

330,000.00000

0220 *Public Information Management (Tier IV) 16.000

31.000

626-01114  
 

3,290.0047.000

2,170.00

100.000

DAY 

70.00000
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PCN: 23279-BID    ESTIMATE RUN 09/16/2020

PROJECT: NHPP4701-134                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Modified Epoxy Pavement Marking(Inlaid) White 0.000

0.000

627-00009  
 

0.000.000

0.00

4.000

GAL 

500.00000

0230 *Modified Epoxy Pavement Marking(Inlaid) Yellow 0.000

0.000

627-00009  
 

0.000.000

0.00

4.000

GAL 

500.00000

0235 *4 Inch Pavement Marking Tape (Removable) 2,500.000

0.000

627-00025  
 

12,500.002,500.000

0.00

2,500.000

LF  

5.00000

0240 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

128.000

SF  

45.00000

0245 *Flagging 0.000

63.000

630-00000  
 

2,520.0063.000

2,520.00

600.000

HOUR

40.00000

0250 *Traffic Control Inspection 7.000

15.000

630-00007  
 

1,100.0022.000

750.00

40.000

DAY 

50.00000

0255 *Traffic Control Management 10.000

17.000

630-00012  
 

19,440.0027.000

12,240.00

50.000

DAY 

720.00000

0260 *Barricade (Type 3 M-A) (Temporary) 7.000

0.000

630-80335  
 

420.007.000

0.00

14.000

EACH

60.00000

0265 *Construction Traffic Sign (Panel Size A) 12.500

0.000

630-80341  
 

625.0012.500

0.00

25.000

EACH

50.00000

0270 *Construction Traffic Sign (Panel Size B) 8.000

0.000

630-80342  
 

640.008.000

0.00

19.000

EACH

80.00000

0275 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

15.000

EACH

100.00000
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PCN: 23279-BID    ESTIMATE RUN 09/16/2020

PROJECT: NHPP4701-134                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

2,000.000.500

0.00

1.000

EACH

4,000.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

500.001.000

0.00

2.000

EACH

500.00000

0290 *Drum Channelizing Device 35.000

12.500

630-80360  
 

1,900.0047.500

500.00

95.000

EACH

40.00000

0295 Barrier (Temporary) 1,152.000

0.000

630-80370  
 

25,344.001,152.000

0.00

2,304.000

LF  

22.00000

0300 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

3,500.001.000

0.00

2.000

EACH

3,500.00000

0305 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

3,850.000.500

0.00

1.000

EACH

7,700.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0325 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0330 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 23279-BID    ESTIMATE RUN 09/16/2020

PROJECT: NHPP4701-134                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 794,744.50468,397.001,340,099.50CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0345 Structure Excavation 85.800

343.200

206-00000  
 

8,580.00429.000

6,864.00

429.000

CY  

20.00000

0350 Structure Backfill (Class 1) 0.000

234.000

206-00100  
 

14,742.00234.000

14,742.00

302.000

CY  

63.00000

0355 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

192.000

CY  

40.00000

0360 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

63.000

CY  

144.00000

0365 *Drilled Shaft (36 Inch) 1,159.000

287.000

503-00036  
 

180,750.001,446.000

35,875.00

1,458.000

LF  

125.00000

0370 *Concrete Class D (Wall) 0.000

284.000

601-03050  
 

222,940.00284.000

222,940.00

381.000

CY  

785.00000

0375 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

5,639.000

SY  

7.00000

0380 *Reinforcing Steel (Epoxy Coated) 0.000

79,121.000

602-00020  
 

83,077.0579,121.000

83,077.05

79,121.000

LB  

1.05000

0385 *Bridge Rail Type 7 0.000

662.000

606-10700  
 

84,736.00662.000

84,736.00

664.000

LF  

128.00000
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PCN: 23279-BID    ESTIMATE RUN 09/16/2020

PROJECT: NHPP4701-134                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:54:52

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0390 Fence Concrete (Sound Barrier) 3,475.000

23,140.000

607-15000  
 

1,022,016.0026,615.000

888,576.00

34,733.000

SF  

38.40000

CAT 1,616,841.051,336,810.052,066,982.25CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Special) 0.800

0.000

620-00005  
 

12,800.000.800

0.00

1.000

EACH

16,000.00000

0400 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

6,800.000.800

0.00

1.000

EACH

8,500.00000

0405 Sanitary Facility 0.800

0.000

620-00020  
 

1,040.000.800

0.00

1.000

EACH

1,300.00000

CAT 20,640.000.0025,800.00CURRENT AMT0400 $ $ $

$ 2,432,225.551,805,207.05$3,432,881.75$CURRENT AMTPROJECT TOTAL


